

SUNY Upstate Medical University

East Garage Repairs



Week of April 4 – April 8, 2016
Progress Review 4/8/2016

- The contractor continues to repair the identified areas on level 4
- The cold weather prevented the contractor from completing the turn around washes on the south side of level 4.

- Additional signs have been placed to assist with directing patients and staff around the construction areas
- There will be no access to the Elevators or Stair # 1 from the Level 3 west and Level 4 west construction areas



The contractor is working to complete the turn around washes on the south side as to allow access to the elevators and stair #1 while the remaining work on each floor is completed.





The contractor has to secure the next floor below the proposed work to protect people and vehicles from falling construction debris.



Scheduled Activities:

- The contractor continues with the repairs weather permitting:
 - There will be no access to the elevators or the northwest stair tower (#2) from levels 3 or 4
 - The contractor will continue testing on level 3 and identifying areas for repair
 - Continue with the demolition of the identified areas on Level 4
 - Contractor will continue installation of the new reinforcement into the repair sections
 - Level 4 will require power washing in the repair areas
 - Concrete will be installed (weather permitting) into the prepared areas
 - Contractor continues to remove the sealant from the plank joints to inspect and repair connection areas



**WE APOLOGIZE FOR THE INCONVENIENCE DURING
OUR RENOVATIONS.
THANK YOU FOR YOUR PATIENCE**